

MeetIntel Report

Meeting Title: CRM Meeting

Organiser: test@example.com

Duration: 39 seconds

Status: Approved

Executive Summary

The meeting focused on the CRM migration to AWS. The infrastructure team's estimate for the migration, which is two weeks of work with one dedicated engineer, has been received. A key concern is the downtime during the migration and the cutover plan, which is still undecided.

Key Decisions

- To proceed with the CRM migration to AWS, as there is no reason to delay it further after receiving the infrastructure estimate.

Topics Discussed

1. Unknown

Discussion: The CRM migration to AWS was discussed last month but no progress had been made due to waiting on the infrastructure team's estimate. The estimate, received yesterday, indicates roughly two weeks of work if one engineer is dedicated full-time. The main concern is downtime and the cutover plan, which has not yet been figured out.

Risks & Concerns

- Downtime during the CRM migration.
- The cutover plan for the CRM migration has not been figured out.

Action Items

1. Move CRM dashboard into AWS

Owner: Gauri

Due Date: Not specified

Notable Quotes

1. "Then I don't see a reason to delay it further."

Speaker: Gauri

