

MeetIntel Report

Meeting Title: test_audio.wav

Organiser: test@example.com

Duration: 39 seconds

Status: Approved

Executive Summary

The meeting focused on the CRM migration to AWS. The infrastructure team's estimate for the migration, which is two weeks of work with one dedicated engineer, has been received. The primary remaining concern is the downtime during the cutover, and a definitive cutover plan has not yet been established, though a weekend cutover was suggested.

Key Decisions

- CRM Migration

Topics Discussed

1. Unknown

Discussion: The CRM migration to AWS was discussed, noting that it was delayed due to waiting for the infrastructure team's estimate. The estimate has now been received, indicating approximately two weeks of work if one engineer is dedicated full-time. The main outstanding issue is the cutover plan and managing downtime, with a weekend cutover being a potential solution.

Risks & Concerns

- Downtime during the CRM migration cutover.
- The cutover plan for the CRM migration has not yet been figured out.

Action Items

No action items identified.

Notable Quotes

1. "Roughly two weeks of work if we dedicate one engineer full time."

Speaker: Anju

2. "The only thing is downtime. We still haven't figured out the cutover plan."

Speaker: Gauri

Generated automatically by MeetIntel