

MeetIntel Report

Meeting Title: test_report

Organiser: test@example.com

Duration: 39 seconds

Status: Approved

Executive Summary

The meeting focused on the CRM migration to AWS. The infrastructure team's estimate for the migration, which is two weeks of work for one full-time engineer, has been received. The primary remaining concern is the cutover plan and managing downtime, with a weekend cutover being a potential solution.

Key Decisions

None

Topics Discussed

1. Unknown

Discussion: The CRM migration to AWS was discussed, noting that it hasn't started since last month due to waiting for the infrastructure team's estimate. The estimate, received yesterday, indicates roughly two weeks of work for one dedicated engineer. The main outstanding issue is the cutover plan and managing downtime, with a weekend cutover suggested as a possibility.

Risks & Concerns

- Downtime during the CRM migration cutover.
- The cutover plan has not yet been figured out.

Action Items

No action items identified.

Notable Quotes

1. "Alright, let's get started. First thing, CRM migration. We discussed moving it to AWS last month, but nothing has happened yet."

Speaker: Gopakumar

2. "Roughly two weeks of work if we dedicate one engineer full time."

Speaker: Gopakumar

3. "The only thing is downtime. We still haven't figured out the cutover plan."

Speaker: Gauri

Generated automatically by MeetIntel