

Meeting Intelligence Report

Meeting Title: test_upload

Organiser: test@example.com

Duration: 25 seconds

Status: Approved

Executive Summary

The meeting addressed several key operational items. A decision was made to proceed with the CRM migration to AWS next month, with Sarah taking ownership of the migration plan and a draft due by July 15. Customer onboarding delays, with a backlog of approximately 400 requests primarily due to document verification, were discussed, leading to an action to investigate automation for this process. The security audit has been delayed for the third time, raising concerns about potential impacts on compliance deadlines. Increased customer complaints, some related to portal performance, were also noted, with engineering still investigating the latter. A significant risk identified was the potential for the AWS migration to overlap with the security audit, which could lead to resource contention.

Key Decisions

- Proceed with AWS migration next month.
- Investigate automation for document verification for customer onboarding.

Topics Discussed

- {'title': 'CRM Migration to AWS', 'discussion': "Discussion about moving CRM to AWS. Infrastructure team's estimate is roughly two weeks of work for one full-time engineer. Concerns about downtime and the cutover plan were raised. A decision was made to proceed next month."}
- {'title': 'Customer Onboarding Delays', 'discussion': 'A backlog of almost 400 customer onboarding requests exists, primarily due to delays in document verification. This is attributed to both staffing and process issues. Automation was suggested as a solution, estimated to take about a week to implement.'}
- {'title': 'Security Audit Update', 'discussion': "The external auditors pushed the review by two weeks, marking the third delay, due to a senior reviewer's unavailability. Concerns were raised about the potential impact on compliance deadlines."}
- {'title': 'Customer Complaints and Portal Performance', 'discussion': 'An increase in customer complaints was noted, mostly related to onboarding, but some also concerning portal

performance. Engineering is still investigating if the portal is actually slower.']}

- {'title': 'Migration Plan Ownership and Deadline', 'discussion': 'Sarah was assigned ownership of the migration plan for the AWS migration, with a target deadline of July 15 for a draft.'}
- {'title': 'Migration and Audit Overlap Risk', 'discussion': 'A concern was raised that if the AWS migration slips, it could overlap with the security audit work, potentially leading to resource contention, especially for engineering support.'}

Risks & Concerns

- Downtime during the CRM migration.
- Security audit delays might impact compliance deadlines.
- Migration slipping and overlapping with audit work, causing resource contention.

Action Items

1.

Owner:

Due Date: Not specified

2.

Owner: Sarah

Due Date: Not specified

3.

Owner: Sarah

Due Date: Not specified

4.

Owner:

Due Date: Not specified

Notable Quotes

- {'speaker': 'Mike', 'quote': 'Roughly two weeks of work if we dedicate one engineer full-time.'}
- {'speaker': 'Sarah', 'quote': 'We have a backlog of almost 400 requests.'}
- {'speaker': 'Mike', 'quote': 'The external auditors pushed the review by two weeks.'}
- {'speaker': 'Mike', 'quote': 'If the migration slips, it could overlap with the audit work.'}